Weekly project report

Summary: the interaction requirements are ready for review.

Completed: task receipts, steps, confirmation history and results.

Next: validate service connections, mobile layouts and speech input.

Prototype output only. This is not a report on a real project.